



NCA/JDF GBV PROJECT JULY REPORT

DATE (When)	1st – 31 st JULY 2018
LOCATION (Where)	MMC (Wulari and Bolori) KONDUGA (Ngomari)
ORGANISATIONS (Who)	NCA/JDF
SUMMARY (What)	<p>7 survivors were identified and referred to EYN for case management services.</p> <p>The women in the implementation communities in MMC and Konduga have shown interest in VSLA after initially rejecting it. Formation of groups has been done and training will commence soon. There are 6 groups in the 3 communities.</p> <p>The 2 groups in Bolori comprising of 25 women each are; Alheri group- meeting every Monday by 11am Cigaba group- meeting every Friday by 10am</p> <p>The 2 groups in Wulari comprising of 25 women each are; Adalci group- meeting every Thursday by 1pm Zaman lafiya- meeting every Thursday by 2pm</p> <p>The 2 groups in Ngomari Kere kere comprising of 25 and 20 women each have not been named by the members yet.</p> <p>One GBV support group has been formed in the 3 communities comprising of men and boys who have shown interest to help create awareness in their communities. Training of these groups will commence in August. In Wulari the group comprises of 32 men/boys, Bolori 32 men/boys and Ngomari 30 men/boys.</p> <p>FOMWAN in collaboration with the GBV team visited the safe spaces in Bolori and Ngomari to conduct a needs assessment. This is to what the women want to learn during the skills acquisition. The women chose baking, tailoring, soap making and knitting. Bead making was not part of it but FOMWAN introduced it to the women and they were interested in it.</p> <p>A staff attended a training on integrating gender, GBV, and APP in food security and agricultural programming organized by WFP A staff attended a two-day workshop organized by the GBVSWG All the staff on the GBV project attended a two-day training on GBV concepts and community engagement organized by NCA</p>

Commented [p1]: How many groups per community and how many members per group? What are the names of the groups if chosen already. Did they tell you the days they will be meeting, and what is the time of meeting.

	<p>To avoid double counting, NCA/JDF decided to leave Amarua and scout for a new community in Konduga, since a WFS had already been established there. The new prospective communities are Gwozari and Cofa, one out of these two will be chosen.</p>
--	---

CHALLENGES:

One side of the gate in the Bolori safe space is broken and needs to be fixed.

There is a problem of shade in the compound of the safe space in Bolori.

CONCLUSION:

The month of July has been very productive, the project has picked up and is going smoothly and we expect the subsequent months to be very successful and productive.